1. Public Outreach Plan

2. Project Review

3a. Countywide Zoning Phase 1.....

- Create Public Outreach Plan

- Create Zoning Regulations
- Land Capability/Suitability Analysis..

- Greate Zoning Map

4, Open Lands Bond

5. Modernize Subdivision Regs

Other

- Updaie Floodplain Regulations

- Zoning Administration

- Parks Planning

- Floodplain Administration

- Customer Service

- General Admin and Miscellaneous

TOTAL DEMAND BY MONTH

Ravalli County Planning Department
Proposed Allocation of Planning Department Staff Time, 2007-2008
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Average Demand in 2007: 10.9 Average Demand in 2008: 10.3

The estimated staff-time demand for each project is expressed in the number of full-time employees that would be required each menth to maintain progress on the project and meet legal deadlmes based on the

January-12, 2007, staff report.

Projects shown in bold are the County's top planning priorities, as adopted December 13, 2006. Other activities are included to account for the total staff-time demand for maintaining the normal operationé of the

Planning Department.

Countywide Zoning Phase 1 and 2 represent the total time commitment for all of the subordinate zohing projects.




